

Field visit schedule 13th February – 3rd March 2025

Staffing: Eustace Barnes (EB), Miguel Lezama (ML), John Forrest (JF)

Blue = Water/sediments. Green = agroecology/dry forests fieldwork.

Day 1/Thur 13 February. Arrive Lima. Nt Lima.

Day 2/Fri 14 February. UNMSM. (EBA) Night Lima.

Day 3/Sat 15 February. (EB/JF - Fly Ayacucho. Flight 2184. Dep 10.55). Night Huanta.

Day 4/Sun 16 February.

(JF/EB/ML) Field visit to Quebrada above Huanta & La Quinoa areas. Nt. Huanta.

Day 5/Mon 17 February. (JF/EB) Nt. Huanta.

(JF/EB) AM – Welcome breakfast. Attendance at inauguration of new University campus site.

PM - Preparatory work. Calibration of equipment. Agree student participation.

Day 6/Tue 18 February.

(JF) Site RC01. Nt. Huanta.

(EB/ML) Visit dry forest sites en route to Huancavelica (with UNAH staff / students).
Nt. Huancavelica.

Day 7/Wed 19 February.

(JF) Site Q1.1. Nt. Huanta.

(EB/ML) Hummingbird study (with UNAH staff / students). Nt. Huancavelica.

Day 8/Thur 20 February.

(JF) Sites Q1.2N.M & Q1.2S.M. Nt Huanta.

(EB/ML) Return to Huanta. Nt. Huanta.

Day 9/Fri 21 February.

(JF) Sites RC02 & Q3.1. Nt. Huanta.

(EB/ML) To Chiquintirca (with UNAH staff / students). Biodiversity/nanostructures.
Nt. Chiquintirca.

Day 10/Sat 22 February.

(JF) Sites Q1.2N.U & Q1.2S.U. Nt. Huanta.

(EB/ML) To Chiquintirca (with UNAH staff / students). Biodiversity/nanostructures.
Nt. Chiquintirca.

Day 11/Sun 23 February.

(JF) Site Q3.2. *Nt.Huanta*.

(EB/ML) To Pichari (with UNAH staff / students). Biodiversity/nanostructures. *Nt.Pichari*.

Day 12/Mon 24 February.

(JF) Site Q3.3. *Nt.Huanta*.

(EB/ML) Pichari area (with UNAH staff / students). Biodiversity/nanostructures. *Nt.Pichari*.

UNAH authorities meeting (JFO).

Day 13/Tue 25 February.

(JF) Sites Q2.1 & MAN03. *Nt.Huanta*.

(EB/ML) Pichari area (with UNAH staff / students). Biodiversity/nanostructures. *Nt.Pichari*.

Day 14/Wed 26 February.

(JF) Sites Q2.2 & Q2.3. *Nt Huanta*.

(EB/ML) Return to Huanta (with UNAH staff / students). Biodiversity/nanostructures. *Nt.Huanta*.

Day 15/Thur 27 February.

(JF) Sites MAN06, MAN13 & IC01. *Nt Huanta*.

(EB/ML) In Huanta (with UNAH staff / students). Biodiversity/nanostructures. *Nt.Huanta*.

Cambridge visit meeting (Staff & students).

Day 16/Fri 28 February.

(JF)/(EB/ML) La Merced Field visit & activity. *Nt Huanta*.

Day 17/Sat 1 March.

(JF) Laboratory - Soils. *Nt Huanta*.

(EB/ML) Huancavelica day visit – Hummingbird study. *Nt Huanta*.

Day 18/Sun 2 March.

JF (Administration & Lab – sample preparation)

(EB Fly Lima. Flight LA2185. 17.20). *Nt Lima*.

Day 19/Mon 3 March.

JF (Lab – equipment storage & stock check)

UNAH authorities meeting.

(EB Fly UK. Flight AF483. Dep 22.05)

Day 20/Tue 4 March.

JF (Fly Lima – SGS drop off)

(EB arr LBA 21.56 (UK).

Water/sediments/soils work – collection of samples and laboratory work. **Students accompany UCAM staff.**

Biodiversity – collection of biological data and samples in Apurimac valley. **Students accompany UCAM staff.**

Dry forest – biodiversity data and samples. **Students accompany UCAM staff.**

Agroecology – remote sensing and looking at crop /soil distribution. **Students accompany UCAM staff.**